

DATE: July 23, 2010

TO: The Honorable Mayor Clark

FROM: Eric Thorson, City Engineer

RE: **NEWS RELEASE: 2010 CITY ROAD CONSTRUCTION UPDATE**

It should be noted that all dates listed in this press release are tentative only and are subject to change due to unforeseen circumstances or weather delays.

F.Y. 2010 ASPHALT OVERLAY PROGRAM, Contract No. 771

<u>STREET</u>	<u>FROM</u>	<u>TO</u>	<u>TENTATIVE START DATE</u>
Afton Dr.	Marigold Dr.	258' West	Under Construction
Allen St.	5 th St., W.	4 th St., W.	Under Construction
Balsam Rd.	Belle St.	East City Limits	Under Construction
Bobolink Dr.	Hummingbird Cr.	Pavement End	Under Construction
Colorado St.	Lafayette St.	Dubuque Rd.	Under Construction
Lynda Rd.	Olympic Dr.	623' North	Under Construction
South Hill Dr.	Olympic Dr.	685' North	Under Construction
St. Francis Dr.	Ravenwood Rd.	9 th St., W.	Under Construction

F.Y. 2009 STREET RECONSTRUCTION PROGRAM, Contract No. 756

<u>STREET</u>	<u>FROM</u>	<u>TO</u>	<u>TENTATIVE START DATE</u>
Williston Ave.	9 th St., W.	Hammond Avenue	Under Construction

F.Y. 2010 STREET RECONSTRUCTION PROGRAM, Contract No. 772

<u>STREET</u>	<u>FROM</u>	<u>TO</u>	<u>TENTATIVE START DATE</u>
4 th St., E.	CN Railroad Crossing	Anita Street	Under Construction
9 th St., W.	Cornwall Avenue	Alley between Bourland & Mitchell	Under Construction
9 th St., W.	Intersection of Easton	Approx. 200' North	Under Construction
Baltimore St.	Hawthorne Avenue	Williston Avenue	Under Construction
Hammond Ave.	Between Menard's driveways	Flammang Drive	Under Construction
Walker St.	Cedar Bend St.	1256 Walker St.	Under Construction
Cedar St.	4 th Street, W.	5 th Street, W.	July 26, 2010

F.Y. 2010 ARCH GATE REPLACEMENT DRY RUN CREEK, Contract No. 763

One lane of the 6th Street Bridge is closed.

MULBERRY STREET CLOSURE – ELM STREET TO VINTON STREET

Mulberry Street is closed between Elm Street and Vinton Street to allow the contractor to run new water and sewer for the new Correctional Services site.

F.Y. 2010 SIDEWALK REPAIR PROGRAM – ZONE 10 AND TRAIL REPAIRS, Contract No. 779

Work is under way for sidewalk repairs in the area bounded by Broadway Street – Conger Street – Newell Street – E. 4th Street – Cedar River – Park Road – Broadway Street; trail repairs located along Sergeant Road Trail, Cedar Valley Lakes Trail, and South Riverside Trail; and various brick and concrete curb repairs at the Highway 218 overpass parking lots. The public should be aware of barricades, workers, and equipment when traveling in these areas.

HWY 63 LANE CLOSURES AND INTERSECTION RESTRICTIONS

Black Hawk - Milling and resurfacing on US 63 in Waterloo will cause lane closures and intersection restrictions between Mulberry and Arlington Streets starting on Monday, July 26th. Flaggers will direct traffic through intersections affected by the milling and/or paving. "Drivers can expect a longer closure at the Franklin Street intersection. Barricades at Franklin Street and Broadway will restrict through traffic at the Franklin Street intersection." Through traffic on US 63 should only see minor delays. Work should be completed in a week.

The Iowa DOT reminds motorists to drive with caution, obey posted speed limits and other signs in the work area and be aware that traffic fines for moving violations are at least double in work zones. As in all work zones, drivers should stay alert, allow ample space between vehicles and wear seat belts.